

RAPHC-C Proposed 7 Month Timeline

April

- Introduction of accelerated plan to the Steering Committee
- Approval of plan by the Mayor

May

- Begin accelerated collective impact plan
- Cross planning of the pillar work, with the City's internal RAPHC work
- Selection of 1st population indicator within each pillar and begin plan development
- Onboarding of the Project Manager
- Recruitment of 3 community members

June

- Select 2nd population indicator within each pillar and begin plan development

July

- Select 3rd population indicator within each pillar and begin plan development
- Review intersections of population indicators across all pillars

August

- Draft plans for each population indicator
- Draft product: Scorecards developed for each plan
- Begin to engage partners to develop a unified system for tracking the progress of moving from the current state to the desired state.

September

- Development of a community report based on the pillar work

October

- Community Town Hall to present report on RAPHC-C and the pillar work